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U.S. ENVIRONMENTAL PROTECTION AGENCY 

POLLUTION REPORT 

I. HEADING 

DATE: May 20, 1994 

FROM: Neil Norrell, OSC, USEPA Region II 
Response and Prevention Branch 

TO: K. Callahan, EPA 
R. Salkie, EPA 
J. Marshall, EPA 

-s. sprague, EPA 
J. Daloia, EPA 
D. Karlen, EPA 
D. Triggs, NJDEPE 
R. Byrnes, OIG 
Chief Richard Taylor, Hamilton Twp. Police Dept. and OEM 
Charles G. Prince, Fire Inspector/Fire Official, Fourth 
Fire District, Hamilton Township 
ERD, Washington, (E-Mail) 
TAT 

SUBJECT: Nearpara Rubber Co., Hamilton Township, 
Mercer County, New Jersey 

POLREP: Twenty- Two (22) 

II. BACKGROUND 

site No.: 
Delivery Order No.: 
Response Authority: 
NPL status: 
state Notification: 
Action Memorandum: 
start Date: 
Demobilization Date: 
completion Date: 

III. SITE INFORMATION 

BZ 
2001-02-016 
CERCLA 
Non-NPL 
Ye'S 
Approved 9/93 
10/14/93 
N/ A 
N/A 

The Nearpara Rubber Inc. facility is an inactive recycling/ 
production facility, located in Mercer county, New Jersey. 
The site was formerly a tire, rubber and latex recycling 
facility which produced rubber and latex products from 
recycled materials. (Refer to previous POLREPs for more 
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detailed site information.) 

IV. RESPONSE INFORMATION 

A. Planned Removal Actions 

The Nearpara Rubber site removal action has been divided 
into two phases. Phase 1 consisted of stabilizing, 
identifying and quantifying all waste materials on site. 
Phase 2 will include the transportation and proper 

,disposal of the hazardous materials located on sit,. 

B. Situation 

1. Current situation 

Site security will continue th'roughout the' duration of 
the removal action. All of the known drums, above ground 
tanks, vats, sumps, underground tanks and transformers 
located at the Nearpara site have been sampled and 
undergone characterization . Laboratory chemicals have 
been packed in 55 gallon drums in preparation for 
disposal . Unknown materials have be'en neutralized, 
packed, and staged. Coo~dination of disposal is in 
progress. , 

2. Removal Actions to Date 

Lighting was placed in the manufacturing building near 
sump # 18 in preparation for removing material from the 
sump. Bulking of organic and aqueous liquids into holding 
tanks has been completed. ", ,Results of the asbestos air 
sampling were ,received. ",Fiber counts were well below,_ 
acceptable limits at all four sampling , stations. ", '. 

3 • ,Enforcement 

Personn~l from the Office', of Regional Counsel 'visited the 
site and reviewed documents. Iilfornation obtained 'will 
be used to determine pot,ential enforcement actions. 
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C. Next steps 

Drainage and removal of material from sump #18 will 
continue. Residual materials in the transformers will be 
collected. In addition, the interiors will be 
decontaminated to the extent possible. The transport and 
disposal of materials will take place pending disposal 
facility selection and subsequent acceptance. 

D. Key Issues 

none. 
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v. cost Information (Up to 5/20/94) 

Cost 
To Date 

EPA costs: $ 80.,000 

ERCS costs: $ 346,000 

TAT costs: $ 58,000 

TOTAL Costs to Date: $ 484,000 

Note: 

All costs shown are approximate and should be used for estimates 
only. 0 
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